

AFRC ACQUISITION PLANNING & MODERNIZATION (Hoskins/Bogemann)

DESCRIPTION OF EFFORT

AFRC's "Basket Project" which includes analysis of AFRC's Modernization Planning and a master training plan to include training goals and activities. The programs currently active under this task are as follows:

- EW Program Support and Studies
- AFRC Professional Development courses
- AFRC Modernization Requirements
- SAAC Study
- Studies and Analysis

Program Assessment:

Gre 

ISSUES

- See individual program slides as listed in the Description of Effort

ACTION ITEMS

- See individual program slides as listed in the Description of Effort

QUICK LOOK SCHEDULE *

Task Name	2003	2004				2005				2006
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Acquisition Planning and Modernization	11/1									9/2
Develop/Maintain Professional Development Courses	1/2								12/15	
Studies & Analysis	3/29									3/31
SIMCERT	2/10									3/31
Sensor Hardening for APTS	3/1									
EW Program Support and Studies										9/2
AFRC Roadmap Execution	4/17									3/31
AFRC EW Plan	5/15									
AFRC Modernization Rqmts	11/1									3/31
AFRC Modernization Plan - Initial	11/1									3/31

* FY03 Funding
Option

FUNDING

Source	Prior	FY03	FY04	FY05	TOTAL
0592	375K	400K	475K	375K	1.625M